



---

## NICTD West Lake Corridor Project

### Construction Update – 3/03/22

#### Weeks of 2/28/22 and 3/7/22

##### Hammond

- Utility Relocation, Sewer & Water
  - Waltham Street
    - Daily vehicular lane closures at Waltham at Lyman Ave.
    - Daily Monon Trail closure at Waltham Street from 7am to 5pm (Pedestrian detours will be posted)
    - **Between Blaine Ave & Harrison Ave, Waltham Street will be converted to two-way traffic from March 3, 2022 to April 1, 2022 .**
- Test Pile Installations (preliminary bridge work) at various locations in North Hammond
  - Hanover Street closed between Wabash and Sheffield
- Detours will be posted daily from 7am to 5pm
- NIPSCO & Telecommunications Relocations

##### Munster

- NIPSCO & Telecommunications Relocations
- Track Removals from Fisher Street to Ridge Road along the Old Monon Railroad Corridor
  - Electronic Message Boards at Ridge and Fisher indicating closure times and dates
- Daily Monon Trail closure from Fisher Street to Ridge Road from 7am to 5pm
  - Detour posted for pedestrians

##### Dyer

- No work anticipated for this time period.

For additional project information please visit: [www.nictdwestlake.com](http://www.nictdwestlake.com)  
or [www.fhp-rb.com](http://www.fhp-rb.com)